COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 26/ 2001

ESTI MATE SUMVARY 19: 02: 36
CONTI D: C13008 ESTI MATE NO. 0007 PROG SPEC YR: 1999
PCN: 13008-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 108.5 DAYS TI ME ALLOW 115 WORK DAYS
1-70, Floyd Hill - Idaho Springs PERCENT TI ME: 94. 35 ORI G TI ME ALLOW 80 WORK DAYS
PRQIECT NO I M 0703- 266
1-70, FLOYD HILL - | DAHO SPRI NGS
NAVE OF ROAD: I-70
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
LAFARGE dba WESTERN MOBI LE NORTHERN PAY PERI OD ENDI NG 11/ 20/ 2001 DATE TI ME STARTED 04/09/2001
1800 NO. TAFT HI LL RQOAD DATE LET 01/ 25/ 2001 DATE WORK BEGAN
DATE AWARDED 02/ 26/ 2001 DATE TI ME STOPPED 12/20/2001
DATE CONTRACT EXECUTED  03/15/2001 DATE ACCEPTED 12/ 20/ 2001
FT. COLLINS CO 80521 970/ 407- 3600 DATE NOTI CE TO PROCEED 04/ 09/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 3,062, 757. 03 PARTI Cl PATI NG $ 2,941, 417. 87 $ 277,943. 65
AWARD PRQJECT AMT: $ 2,961, 365. 80 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 96. 04% TOTAL EARNI NGS 2,941, 417. 87 277, 943. 65
FUNDS AVAI LABLE: $ 121,339.16 STOCKPI LED MATERI ALS 0. 00 -2,650.15
GROSS EARNI NGS 2,941, 417. 87 275, 293. 50
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -3,709. 45 -724.70
SECURI TI ES ENCUMBERED 3,709. 45 724.70
NET EARNI NGS 2,941, 417. 87 275, 293. 50
Ll QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 2,941, 417. 87 275, 293. 50
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 275, 293. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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| TEM
DESCRI PTI ON

*REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF PAVEMENT MARKI NG

*REMOVAL OF BRI DGE RAI LI NG CMO #7

REMOVAL OF EXPANSI ON DEVI CE

*REMOVAL OF GROUND SI GN

*REMOVAL OF GUARDRAIL TYPE 3 CMO #7

REMOVAL OF GUARDRAI L TYPE 4

*REMOVAL OF END ANCHORAGE MCMO #11

*CLEAN CULVERT

UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE)

EMBANKMENT MATERI AL ( COMPLETE | N PLACE)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007
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CONTI D: C13008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13008- BI D ESTI MATE RUN 11/ 26/ 2001
PRQJECT: | M 0703- 266 ESTI MATE NO 0007 19: 02: 36

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0057 203-01594 COMBINATION LOADER PLAN F/A EROSION CONTROL 285-700; 8. 000 7.000
#8
HOUR 1. 000 88. 00
88. 00000 8. 000 704. 00
0060 210-01140 RESET GUARDRAIL TYPE 4 CMO #7 1, 420. 000 1, 180. 000
LF 240. 000 1, 800. 00
7.50000 1, 420. 000 10, 650. 00
0065 210-04000 *ADJUST STRUCTURE 8. 000 8. 000
EACH 0. 000 0.00
1, 500. 00000 8. 000 12, 000. 00
0070 210-04030  *MODI FY GUARDRAI L 6, 628. 000 6, 628. 000
LF 0. 000 0. 00
3. 00000 6, 628. 000 19, 884. 00
0075 212-00006  *SEEDI NG ( NATI VE) 0. 250 0. 000
ACRE 0. 000 0.00
2, 250. 00000 0. 000 0. 00
0080 213-00002 *MUILCHI NG (WEED FREE HAY) 0. 250 0. 000
ACRE 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0085 304-09000 AGGREGATE BASE COURSE ( SPECI AL) 503. 000 472.000
cy 31. 000 682. 00
22. 00000 503. 000 11, 066. 00
0090 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) CMD #6 960. 120 913. 730
TON 7. 680 614. 40
80. 00000 921. 410 73,712. 80
0095 403-33751  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 23, 372.590 21, 507. 270
TON 653. 640 29, 413. 80
45. 00000 22,160. 910 997, 240. 95
0100 405-00000  *HEATI NG AND SCARI FYI NG TREATMVENT 116, 666. 000 116, 666. 000
sy 0. 000 0. 00
1. 60000 116, 666. 000 186, 665. 60
0105 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 11, 854. 000 11, 238. 000
GAL 616. 000 523. 60
0. 85000 11, 854. 000 10, 075. 90



CONTI D: C13008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13008- Bl D ESTI MATE RUN 11/ 26/ 2001
PRQJECT: | M 0703- 266 ESTI MATE NO 0007 19: 02: 36

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 420-00500  GEOTEXTI LE (PAVI NG 3,907. 000 1, 877. 000
5% 2, 030. 000 3, 349. 50
1. 65000 3, 907. 000 6, 446. 55
0115 506-00218 RIPRAP (18 | NCH) 11. 000 11. 000
cy 0. 000 0.00
60. 00000 11. 000 660. 00
0120 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 428. 000 58. 000
LF 370. 000 37, 000. 00
100. 00000 428. 000 42, 800. 00
0123 605-00060 *6 | NCH PERFORATED Pl PE UNDERDRAI N CMD #6 153. 000 0. 000
LF 0. 000 0.00
74. 88000 0. 000 0. 00
0125 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG MOMO #11 2,373.000 1, 729. 000
LF 388. 000 5, 044. 00
13. 00000 2,117. 000 27,521.00
0126 606-00305 *GUARDRAIL TYPE 3 (SPECIAL) 7 FOOT STEEL POSTS W TH 812. 000 812. 000
WOOD BLOCKS, MCMO #11
LF 0. 000 0.00
19. 00000 812. 000 15, 428. 00
0130 606-01340 *END ANCHORAGE TYPE 3D 5. 000 3. 000
EACH 0. 000 0.00
600. 00000 3. 000 1, 800. 00
0135 606-01370  *TRANSI TI ON TYPE 3G 5. 000 2.000
EACH 1. 000 960. 00
960. 00000 3. 000 2, 880. 00
0140 606-01380  *TRANSI TI ON TYPE 3H CVD #7 4. 000 3. 000
EACH 1. 000 660. 00
660. 00000 4. 000 2, 640. 00
0141 606-01385 TRANSITION TY 3J CVOD #13 - STR F-15-BM SW TRANSI TI ON 1. 000 0. 000
EACH 0. 000 0.00
950. 00000 0. 000 0. 00
0142 606-01390 END ANCHOR TY 3K CMD #13 - STR F-15-BM SW ANCHORAGE 1. 000 0. 000
EACH 0. 000 0.00
950. 00000 0. 000 0. 00



CONTI D: C13008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13008- BI D ESTI MATE RUN 11/ 26/ 2001
PRQJECT: | M 0703- 266 ESTI MATE NO 0007 19: 02: 36

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0145 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) CMO #7; MCMO 6. 000 5.000
#11; CMO #13
EACH 1. 000 2,155. 00
2, 155. 00000 6. 000 12, 930. 00
0150 614-00012  *SIGN PANEL (CLASS I1) 168. 000 0. 000
SF 168. 000 4,670. 40
27. 80000 168. 000 4,670. 40
0155 614-00510 *STEEL SIGN POST (S 5X10) 84. 000 0. 000
LF 84. 000 2, 965. 20
35. 30000 84. 000 2, 965. 20
0160 614-85115  *| MPACT ATTENUATOR ( QUADGUARD) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
0160 MATERI AL ALLOMNCE QUADGUARD | MPACT ATTENUATOR SYSTEM 0. 000
EACH 0. 000 0.00
17, 100. 00000 0. 000 0. 00
0165 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
179, 673. 20000 1. 000 179, 673. 20
0170 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 750
LS 0. 000 0.00
18, 000. 00000 0. 750 13, 500. 00
0175 627-00003  * THERMOPLASTI C PAVEMENT MARKI NG (| NLAI D) 4, 464. 000 0. 000
SF 3, 861. 000 45, 366. 75
11. 75000 3, 861. 000 45, 366. 75
0180 627-00005  *EPOXY PAVEMENT MARKI NG 230. 000 0. 000
GAL 0. 000 0.00
70. 00000 0. 000 0. 00
0185 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 851. 000 845. 000
GAL 12. 000 600. 00
50. 00000 857. 000 42, 850. 00
0190 630-00000 *FLAGG NG CMO #6 130. 500 72. 500
HOUR 43. 000 1, 057. 80
24. 60000 115. 500 2,841. 30



CONTI D: C13008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13008- BI D ESTI MATE RUN 11/ 26/ 2001
PRQJECT: | M 0703- 266 ESTI MATE NO 0007 19: 02: 36

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0195 630-00002 *TRAFFI C CONTROL SUPERVI SOR MCMD #5, CMD #7 146. 000 111. 000
DAY 21. 000 7,560. 00
360. 00000 132. 000 47,520. 00
0200 630-00007 *TRAFFI C CONTROL | NSPECTI ON MCMD #5, CMD #7 88. 000 70. 000
DAY 10. 000 1,170. 00
117. 00000 80. 000 9, 360. 00
0203 630-80335  *BARRI CADE (TYPE 3 MA) (TEMPORARY) MCMO #9 2.000 1. 800
EACH 0. 000 0.00
240. 00000 1. 800 432.00
0205 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 13. 000 11. 700
EACH 0. 000 0. 00
75. 00000 11. 700 877. 50
0210 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 54. 000 48. 600
EACH 0. 000 0.00
150. 00000 48. 600 7,290. 00
0215 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 17. 000 15. 300
EACH 0. 000 0. 00
160. 00000 15. 300 2, 448. 00
0220 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 220. 000 198. 000
SF 0. 000 0.00
17. 00000 198. 000 3, 366. 00
0225 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 2.700
TYPE
) EACH 0. 000 0. 00
1, 600. 00000 2.700 4, 320. 00
0230 630-80359  *PORTABLE MESSAGE SI GN PANEL CMD #6 403. 000 289. 000
DAY 84. 000 9, 240. 00
110. 00000 373. 000 41, 030. 00
0235 630-80360 *DRUM CHANNELI ZI NG DEVI CE 49. 000 44.100
EACH 0. 000 0. 00
64. 00000 44.100 2,822. 40
0240 630-80370 *CONCRETE BARRI ER ( TEMPORARY) 980. 000 882. 000
LF 0. 000 0.00
30. 00000 882. 000 26, 460. 00



CONTI D: C13008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13008-BI D ESTI MATE RUN 11/ 26/ 2001
PRQIECT: I M 0703- 266 ESTI MATE NO 0007 19: 02: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0245 630- 80380 *TRAFFI C CONE 400. 000 360. 000
EACH 0. 000 0.00
16. 00000 360. 000 5, 760. 00
0250 630-85115 *| MPACT ATTENUATOR ( QUADGUARD) ( TEMPORARY) 2. 000 1. 800
EACH 0. 000 0.00
5, 350. 00000 1.800 9, 630. 00
0255 700- 70010 F/A MINOR CONTRACT REVISIONS MCMO #5; #9; #10; #11; & 0. 000 0. 000
NCMO #12
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70022 F/A QT PILOT 600. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0270 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT -2,511. 600 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0280 700- 70035 F/ A SMOOTHNESS | NCENTI VE PAYMENT -2,578.430 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700- 70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0296 900- 00006 ADDED | TEM (DOLLAR)/ CMO #2 & NCMO #3 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,224,791.31% 186, 639.65$ 2, 105, 653. 15




CONTI D C13008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13008- Bl D ESTI MATE RUN 11/ 26/ 2001
PRQJECT: | M 0703- 266 ESTI MATE NO 0007 19: 02: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0280 ROADWAY SAFETY ENHANCEMENTS

0294 606- 00745 GDRAIL TY 7 (STY CE) (CONC GLARE SCREEN) MCMO #5 304. 000 0. 000
LF 304. 000 22, 648. 00
74.50000 304. 000 22, 648. 00
0295 606-00715 *GUARDRAI L TYPE 7 (STYLE CA) ( CONCRETE GLARE SCREEN) 12, 426. 000 12, 401. 000
MCMO #5
LF 0. 000 0.00
42. 00000 12, 401. 000 520, 842. 00
0297 900- 00006 ADDED ITEM (DOLLAR)/ NCMO #3; $ REDUCTION, % AIR, ITEM -5,737.780 -5,737.780
295- 606
DOL 0. 000 0. 00
1. 00000 -5,737.780 -5,737.78
0299 601-06150 * CONCRETE ( PATCHI NG MCMO #10 126. 000 58. 000
SF 68. 000 9, 316. 00
137. 00000 126. 000 17, 262. 00
0300 606-10750 *BRI DGE RAIL TYPE 7R 1, 302. 000 1, 282. 000
LF 10. 000 1, 100. 00
110. 00000 1, 292. 000 142, 120. 00
0300 MATERI AL ALLOMNCE REI NFORCI NG STEEL EPOXY CCATED 10. 000
LF -10. 000 -139. 40
13. 94000 0. 000 0. 00
0301 900- 00006 ADDED ITEM (DOLLAR)/ NCMO #4; $ REDUCTION, % AIR, ITEM -1,292.500 -1,292.500
300- 606
DOL 0. 000 0.00
1. 00000 -1,292.500 -1,292.50
0305 606-10755 *BRIDGE RAIL TYPE 7R (SPECI AL) CMO #7 717. 000 353. 000
LF 364. 000 58, 240. 00
160. 00000 717. 000 114, 720. 00
0305 MATERI AL ALLOMNCE REI NFORCI NG STEEL EPOXY COATED 179. 995
LF -179. 995 -2,510.75
13. 94900 0. 000 0.00
0310 612-00022 *DELI NEATOR (TYPE I1) (BARRIER) 62. 000 59. 000
EACH 0. 000 0.00
17. 00000 59. 000 1, 003. 00

CAT 0280 CURRENT AMT $ 813,765.72 % 88,653.85% 811, 564.72



CONTI D C13008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13008- Bl D ESTI MATE RUN 11/ 26/ 2001
PRQJECT: | M 0703- 266 ESTI MATE NO 0007 19: 02: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0315 620-00001 FI ELD OFFI CE (CLASS 1) 1.000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0320 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0325 620- 00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMI  $ 24,200.00% 0.00% 24, 200. 00

PRQJECT TOTAL CURRENT AMI $ 3,062, 757.03$ 275,293.50 % 2,941, 417. 87



